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ESTIMATE RUN 08/19/2008

ESTIMATE SUMMARY 15:13:01
CONTID: C16445 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16445-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 49.0 DAYS TIME ALLOW: 55 WORK DAYS
SH 133 NORTH OF HOTCHKISS PERCENT TIME: 89.09 ORIG TIME ALLOW: 55 WORK DAYS
PROJECT NO: STA133A-034
SH 133 NORTH OF HOTCHKISS
NAME OF ROAD: 133A
PROJECT COUNTIES: DELTA
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 07/11/2008 DATE TIME STARTED 03/19/2008
P.0O. BOX 566 DATE LET 01/03/2008 DATE WORK BEGAN  04/28/2008
DATE AWARDED 01/08/2008 DATE TIME STOPPED 07/11/2008
DATE CONTRACT EXECUTED 01/25/2008 DATE ACCEPTED 07/11/2008
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 03/19/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,998,550.16 PARTICIPATING $ 3,998,300.16 S 307,536.32
AWARD PROJECT AMT: $  4,147,695.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.99% TOTAL EARNINGS 3,998,300.16 307,536.32
FUNDS AVAILABLE: $ 250.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,998,300.16 307,536.32
TOTAL CLAIMS: $ 0.00 RETAINAGE -62,215.43 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,936,084.73 307,536.32
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,936,084.73 307,536.32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 307,536.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16445-BID ESTIMATE RUN 08/19/2008
PROJECT: STA133A-034 ESTIMATE NO: 0004 15:13:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 S.H. 133

0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 1,450.000 1,450.000
sy 0.000 0.00
3.30000 1,450.000 4,785.00
0010 202-01300  *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 2.000 300.00
150.00000 2.000 300.00
0015 203-00100 MUCK EXCAVATION DELETED BY 105 # 19 DATED 7-7-08 0.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0020 203-01500  BLADING 13.000 13.000
HOUR 0.000 0.00
140.00000 13.000 1,820.00
0025 208-00007 EROSION LOG (8 INCH) 60.000 60.000
LF 0.000 0.00
100.00000 60.000 6,000.00
0030 208-00206 EROSION CONTROL SUPERVISOR 7.000 6.000
DAY 1.000 200.00
200.00000 7.000 1,400.00
0035 210-01130  *RESET GUARDRAIL TYPE 3 1,287.500 850.000
LF 437.500 6,562.50
15.00000 1,287.500 19,312.50
0040 210-01200  *RESET END ANCHORAGE 18.000 10.000
EACH 8.000 1,600.00
200.00000 18.000 3,600.00
0045 210-04200  *ADJUST GUARDRAIL 6,350.000 3,612.500
LF 2,737.500 10,950.00
4.00000 6,350.000 25,400.00
0050 304-01005  AGGREGATE BASE COURSE (CLASS 1) DELETED BY 105 # 19 0.000 0.000
DATED 7-7-08
cy 0.000 0.00
50.00000 0.000 0.00
0055 304-06007  AGGREGATE BASE COURSE (CLASS 6) DELETED BY 105 # 19 0.000 0.000
DATED 7-7-08
cy 0.000 0.00

50.00000 0.000 0.00
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PCN: 16445-BID ESTIMATE RUN 08/19/2008
PROJECT: STA133A-034 ESTIMATE NO: 0004 15:13:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 JH. 133
0060 304-07000 AGGREGATE BASE COURSE (CLASS 7) 6,132.710 3,288.060
TON 2,844.650 56,893.00
20.00000 6,132.710 122,654.20
0065 307-00000 *HYDRATED LIME 437.520 347.030
TON 90.490 14,930.85
165.00000 437.520 72,190.80
0070 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) DELETED BY 105 # 0.000 0.000
19 DATED 7-7-08
SY 0.000 0.00
150.00000 0.000 0.00
0075 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 29,653.070 29,671.330
TON -18.260 -693.88
38.00000 29,653.070 1,126,816.66
0080 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 159,324.000 159,324.000
SY 0.000 0.00
2.10000 159,324.000 334,580.40
0085 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,174.160 1,175.270
TON -1.110 -538.35
485.00000 1,174.160 569,467.60
0090 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 619.560 619.500
TON 0.060 24.00
400.00000 619.560 247,824.00
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,280.000 8,280.000
GAL 0.000 0.00
2.00000 8,280.000 16,560.00
0100 411-90040 RECYCLING AGENT 191,779.000 189,903.000
GAL 1,876.000 4,502.40
2.40000 191,779.000 460,269.60
0105 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) DELETED BY 105 # 19 0.000 0.000
DATED 7-7-08
SY 0.000 0.00
50.00000 0.000 0.00
0110 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 2.000 4,000.00
2,000.00000 2.000 4,000.00
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PCN: 16445-BID ESTIMATE RUN 08/19/2008
PROJECT: STA133A-034 ESTIMATE NO: 0004 15:13:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 .H. 133
0115 626-00000 *MOBILIZATION 0.920 0.857
LS 0.063 25,326.00
402,000.00000 0.920 369,840.00
0120 626-01000 PUBLIC INFORMATION SERVICES 0.920 0.690
L S 0.230 2,300.00
10,000.00000 0.920 9,200.00
0125 627-00001 *PAVEMENT MARKING PAINT 2,258.000 2,258.000
GAL 0.000 0.00
31.00000 2,258.000 69,998.00
0130 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 418.000 0.000
SF 418.000 8,778.00
21.00000 418.000 8,778.00
0135 627-00005 *EPOXY PAVEMENT MARKING 671.140 0.000
GAL 671.140 63,758.30
95.00000 671.140 63,758.30
0140 627-03010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) (INLAID) 0.000 0.000
DELETED BY 105 # 19 DATED 7-7-08
SF 0.000 0.00
30.00000 0.000 0.00
0145 630-00000 *FLAGGING 3,221.750 2,943.500
HOUR 278.250 7,512.75
27.00000 3,221.750 86,987.25
0150 630-00001 *PILOT CAR OPERATION 482.250 477.750
HOUR 4.500 315.00
70.00000 482.250 33,757.50
0155 630-00007 *TRAFFIC CONTROL INSPECTION 27.000 22.000
DAY 5.000 800.00
160.00000 27.000 4,320.00
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 47.000 44.000
DAY 3.000 2,100.00
700.00000 47.000 32,900.00
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 15.300
EACH 1.700 76.50
45.00000 17.000 765.00
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PCN: 16445-BID ESTIMATE RUN 08/19/2008
PROJECT: STA133A-034 ESTIMATE NO: 0004 15:13:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 S.H. 133
0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 55.800
EACH 8.200 369.00
45.00000 64.000 2,880.00
0175 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELETED BY 0.000 0.000
105 # 19 DATED 7-7-08
EACH 0.000 0.00
45.00000 0.000 0.00
0180 630-80359 *PORTABLE MESSAGE SIGN PANEL 112.000 106.000
DAY 6.000 390.00
65.00000 112.000 7,280.00
0185 630-80360 *DRUM CHANNELIZING DEVICE 22.000 19.800
EACH 2.200 99.00
45.00000 22.000 990.00
0190 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
DELETED BY 105 # 19 DATED 7-7-08
EACH 0.000 0.00
45.00000 0.000 0.00
0195 630-80380 *TRAFFIC CONE 62.000 55.800
EACH 6.200 43.40
7.00000 62.000 434.00
0200 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 1,200.00
1,200.00000 1.000 1,200.00
0205 630-80570 *MOBILE PROFILOGRAPH OPERATION ZONE 2.000 1.800
DAY 0.200 200.00
1,000.00000 2.000 2,000.00
0210 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70016 F/A FUEL COST ADJUSTMENT 81,877.170 8,694.160
F A 73,183.010 73,183.01
1.00000 81,877.170 81,877.17
0220 700-70021 F/A ON-THE-JOB TRAINEE 250.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
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PCN: 16445-BID ESTIMATE RUN 08/19/2008
PROJECT: STA133A-034 ESTIMATE NO: 0004 15:13:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 S.H. 133
0225 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70025 F/A QUALITY INCENTIVE PAYMENT 9,374.550 0.000
F A 9,374.550 9,374.55
1.00000 9,374.550 9,374.55
0235 700-70028 F/A ESB PROGRAM DELETED BY 105 # 19 DATED 7-7-08 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70042 F/A RAILROAD FLAGGING DELETED BY 105 # 19 DATED 7-7-08 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) WIDTH RESTRICTION 48.000 0.000
SIGNS, ADDED BY MCR # 2, CO # 4
SF 48.000 913.44
19.03000 48.000 913.44
0390 900-00006 ADDED ITEM (DOLLAR)/ PENALTY FOR OVERWEIGHT TRUCKS -82.000 0.000
DOL -82.000 -82.00
1.00000 -82.000 -82.00
0395 900-00006 ADDED ITEM (DOLLAR)/ ADDED ITEM-LIEN FROM HOTCHKISS 0.000 0.000
HARDWARE STORE
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,804,401.97 $ 295,387.475S 3,804,151.97
CAT NO0201 SH 187
0245 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,500.000 2,500.000
sy 0.000 0.00
3.30000 2,500.000 8,250.00
0250 203-00100 MUCK EXCAVATION DELETED BY 105 # 19 DATED 7-7-08 0.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0255 203-01500 BLADING DELETED BY 105 # 19 DATED 7-7-08 0.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
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PCN: 16445-BID ESTIMATE RUN 08/19/2008
PROJECT : STA133A-034 ESTIMATE NO: 0004 15:13:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0201 187
0260 208-00007 EROSION LOG (8 INCH) DELETED BY 105 # 19 DATED 7-7-08 0.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0265 208-00206 EROSION CONTROL SUPERVISOR DELETED BY 105 # 19 DATED 0.000 0.000
7-7-08
DAY 0.000 0.00
200.00000 0.000 0.00
0270 304-01005 AGGREGATE BASE COURSE (CLASS 1) DELETED BY 105 # 19 0.000 0.000
DATED 7-7-08
cYy 0.000 0.00
50.00000 0.000 0.00
0275 304-06007 AGGREGATE BASE COURSE (CLASS 6) DELETED BY 105 # 19 0.000 0.000
DATED 7-7-08
CcY 0.000 0.00
50.00000 0.000 0.00
0280 304-07000 AGGREGATE BASE COURSE (CLASS 7) 276.000 276.000
TON 0.000 0.00
20.00000 276.000 5,520.00
0285 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) DELETED BY 105 # 0.000 0.000
19 DATED 7-7-08
SY 0.000 0.00
150.00000 0.000 0.00
0290 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 1,582.080 1,570.580
TON 11.500 437.00
38.00000 1,582.080 60,119.04
0295 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 94.240 93.580
TON 0.660 320.10
485.00000 94.240 45,706.40
0300 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 506.000 506.000
GAL 0.000 0.00
2.00000 506.000 1,012.00
0305 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) DELETED BY 105 # 19 0.000 0.000
DATED 7-7-08
SY 0.000 0.00
50.00000 0.000 0.00
0310 626-00000 *MOBILIZATION 0.080 0.075
L S 0.005 2,010.00
402,000.00000 0.080 32,160.00
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PCN: 16445-BID ESTIMATE RUN 08/19/2008
PROJECT: STA133A-034 ESTIMATE NO: 0004 15:13:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SH 187

0315 626-01000 PUBLIC INFORMATION SERVICES 0.080 0.040
LS 0.040 400.00
10,000.00000 0.080 800.00
0320 627-00001 *PAVEMENT MARKING PAINT 49.000 49.000
GAL 0.000 0.00
31.00000 49.000 1,519.00
0325 627-00005 *EPOXY PAVEMENT MARKING 51.250 0.000
GAL 51.250 4,868.75
95.00000 51.250 4,868.75
0330 627-03010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) (INLAID) 0.000 0.000
DELETED BY 105 # 19 DATED 7-7-08
SF 0.000 0.00
30.00000 0.000 0.00
0335 630-00000 *FLAGGING 93.000 90.000
HOUR 3.000 81.00
27.00000 93.000 2,511.00
0340 630-00001 *PILOT CAR OPERATION DELETED BY 105 # 19 DATED 7-7-08 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0345 630-00007 *TRAFFIC CONTROL INSPECTION DELETED BY 105 # 19 DATED 0.000 0.000
7-7-08
DAY 0.000 0.00
160.00000 0.000 0.00
0350 630-00012 *TRAFFIC CONTROL MANAGEMENT 3.000 1.500
DAY 1.500 1,050.00
700.00000 3.000 2,100.00
0355 630-80359 *PORTABLE MESSAGE SIGN PANEL 40.000 40.000
DAY 0.000 0.00
65.00000 40.000 2,600.00
0360 630-80570 *MOBILE PROFILOGRAPH OPERATION ZONE DELETED BY 105 # 0.000 0.000
19 DATED 7-7-08
DAY 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 16445-BID ESTIMATE RUN 08/19/2008
PROJECT: STA133A-034 ESTIMATE NO: 0004 15:13:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SH 187
0380 627-00003 THERMOPLASTIC PAVEMENT MARKING (INLAID) ADD TO SH 142.000 0.000
187-ITEM FORMERLY ON SH 133, NO CHANGE ORDER
SF 142.000 2,982.00
21.00000 142.000 2,982.00
CAT 0201 CURRENT AMT $ 170,148.19 $ 12,148.85% 170,148.19
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0365 620-00001 FIELD OFFICE (CLASS 1) 0.750 0.750
EACH 0.000 0.00
14,000.00000 0.750 10,500.00
0370 620-00012 FIELD LABORATORY (CLASS 2) 0.750 0.750
EACH 0.000 0.00
14,000.00000 0.750 10,500.00
0375 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 24,000.00 $ 0.00s 24,000.00
PROJECT TOTAL CURRENT AMT $ 3,998,550.16 $ 307,536.32 8 3,998,300.16



